



Champaign County  
 City of Champaign  
 City of Urbana  
 University of Illinois  
 Village of Rantoul  
 Village of Mahomet  
 Village of Savoy  
 Village of St. Joseph

## 2024 Work Plan Status Report – Quarter 2

Task		Status
<b>2024 Initiatives</b>		
<b>Create Metadata</b>		
1	Manual population of layer specific information in CCGISV, CCGISR, ccgisHistoric; document metadata workflows related to template script and on-going maintenance	anticipated completion 2024
<b>CCGIS Website</b>		
2	Overhaul CCGISC website; implement responsive design	anticipated completion 2025
<b>Addressing Website</b>		
3	Correct issues (identify tool, handle UIUC building code duplicate addresses) & cosmetic updates (render correctly in different browsers)	anticipated completion quarter 1 of 2025
<b>Address Schema Changes</b>		
4	Remove Address Number Suffix from Main Address Table i.e. 102A Main Street. Main Address to be 102 Main Street	anticipated completion quarter 4 of 2024
<b>Devnet Quality Control Script</b>		
5	Create Devnet Quality Control Script that checks for data entry inconsistencies; this impacts the Consortium as entry errors may create problems for views. It is also to limit the distribution of bad data. <i>Examples:</i> Document numbers, dates, etc.	anticipated completion quarter 3 2024
<b>Street Centerline Split Ranges &amp; Road Jurisdiction</b>		
6	Discussion and possible implementation of split range streets and various roadway jurisdiction layers	jurisdiction layers under agency review
<b>Property Land Use Code</b>		
7	Develop Property Land Use Code Classification system & update workflow ( <i>added subsequent to 2024 Work Plan &amp; Report</i> )	<b>completed; reference guide pending</b>
<b>Parcel Genealogy Review/Updates</b>		
8	Update/Correct Genealogy Entry Issues	found additional date errors; updating prior to export to DevNet
<b>ROW Document Search</b>		
9	Locate ROW documents (1980 & prior) and add to TaxParcel ROW layer	complete a time allows; 2-3 years
<b>ArcGIS Enterprise Upgrade</b>		
8	Upgrade ArcGIS Enterprise	end of 2024 or early 2025
<b>Ongoing Tasks</b>		
<b>Drainage District Project</b>		
1	Map drainage districts - county-wide	all available drainage district rolls mapped; 45 could not be located or did not contain necessary legal descriptions
2	Reconcile Drainage Districts and Subdistricts with appropriate county offices	dependent upon staff time of the County Clerk's office
<b>2024 Contracts/ Service Tasks</b>		
A.	Piatt County	on going - general GIS tasks
B.	Village of Mahomet	on going - general GIS tasks
C.	City of Champaign	on going - general GIS tasks
D.	Urbana Champaign Sanitary District	on going - general GIS tasks
E.	METCAD	on going - general GIS tasks
F.	Douglas County	on going - general GIS tasks
E.	City of Urbana	on going - general GIS tasks
G.	Vermilion County 911	on going - general GIS tasks

Status updates found in **bold**